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PHENIX 
WEEKLY PLANNING 

October	  8,	  2015	  
Carter	  Biggs	  
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This Week 
 
1.  Continue to set up 510 Hi-Bay for S-PHENIX Prototype 

builds 

2.  Continue clean out of Cassone trailers 

3.  Continue VTX East work 
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Next Week 

1.  Cleaning out the Cassone trailers 

2.  Continue work on VTX/FVTX East 
 
3. Continue to support S-PHENIX prototypes 
 
4. Reinstall MPC-ex North & troubleshoot 
 
 



2015 SHUTDOWN SCHEDULE 

Aug 2 SUMMER SUNDAY @ PHENIX 

June 19th 

JUNE 22ND 

June 23rd 

End of Run Party 
END OF RUN 
Roll out Shield Wall 

June 25– 30 
June 24 - 29 
July 1 
July 2 – July 6 
July 6 – 7 
July 6 – 10 
July 9th 

July 10th 

July 13 – 16 
July 14 – 21 
July 17 – Aug 7 
July 17 – Sept 21 
July 17 -  Oct 19 
July 29 
July 31 
 
Aug 14 -30 
Aug 10 – ? 
Aug. 24 – 28 
 

Remove Shield Wall 
Pixel Testing on VTX (Chuck, Eric) 
Remove Collars, Move South Magnet south 
Disconnect  & roll out East Carriage 
Setup up IR for shut down work 
De-Cable & remove East VTX/FVTX, move to 510 
Erect Scaffold between south and central magnets 
Set up MPC-ex “sled” 
Remove MPC-ex south, MPC South Crystals 
De-Cable & remove West VTX/FVTX, move to 510 
Repairs and upgrades to MPC-ex and MPC south in 510 
Repairs to East VTX/FVTX in 510 
Repairs to VTX/FVTX West in 510 
Deliver and set up “Dance Floor” for Summer Sunday 
Start to fold down East Carriage wings 
 

                                       DC EAST and WEST repairs 
                                       Replace & Troubleshoot MPC and MPC-ex South  
                                        MuTr South Sta. 1 Repairs 

 



2015 SHUTDOWN SCHEDULE (cont.) 
Aug 31 – Sept. 2 
Sept. 2nd 

Sept. 3rd 

Sept. 3 – Sept. 4 
Sept. 3 – Sept. 7 
Sept 7 – 24 
Sept 24 – Oct 8  

Remove South scaffold and move CM south 
Erect Scaffold between CM and North magnet 
Install MPC-ex “sled” in north 
MuTr North Sta. 1 Repairs 
Remove MPC-ex North & MPC North crystals 
Repairs to MPC North in 510 
Replace & Troubleshoot MPC  North  
 



2015 Shutdown Schedule (cont.) 

Oct 12 – 23 
Oct 26th 

Oct 27th 
Oct 28th 
Oct 30th 
Nov 2 - 13 
Oct 27 – Nov 6 
Nov 9 – 11 
Nov 12 - 25 
November 
Dec 1 – 4 
Dec 4 
Dec 7- 9 
Dec 10 
Dec 11 – 15 
Dec 16 
Dec 17 - 30 

Replace MPC-ex North and troubleshoot 
Survey North Beam Pipe 
Remove North Scaffold and move CM North  
Erect South Scaffold 
Install South MPC-ex “sled” 
Re-install MPC-ex South, Troubleshoot 
Re-install and re-cable VTX/FVTX West 
Survey CM, Beam pipe, and VTX West 
Re-Install and re-cable VTX/FVTX East 
DC Wire Repairs 
Prep IR for Run 16 
Fold up “wings” on East Carriage 
Move in East Carriage 
Fold down “wings” on East Carriage 
Build Shield Wall 
Move Shield Wall in 
White, Pink, and Blue Sheeting 
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From Gail Matson, ALD for ES&H 
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


